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Junction City  
Comprehensive Plan Update 
Summarized Work Plan 
APPROACH 
 The work program provides detail on how the City expects to complete this 
work. While the work program specifies multiple products for each task, the 
project can be distilled into several key products: 
1. An “Economic Opportunities Analysis” that provides the factual basis 
for 20- and 50-year employment land needs, articulates the city’s 
economic development vision, and complies with Goal 9 and OAR 
660-009 
2. A “Housing Needs Analysis” that provides the factual basis for 20- 
and 50-year housing land needs and complies with Goal 10 and OAR 
660-008 
3. An analysis of land use efficiency measures along with an analysis of 
alternatives that evaluates the suitability of different areas for inclusion 
in the Junction City UGB or urban reserves 
4. A set of findings that support the City’s preferred alternatives, 
including comprehensive plan and code amendments  
The work products will be informed by public input while conforming to state 
planning rules and statutes . Because forecasts are inherently uncertain, the city 
will drive the process by articulating a community development vision to 
articulate a set of desired outcomes.  
The funding for this project will be provided through a Technical Assistance 
grant from the Department of Land Conservation and Development. The project 
will be funded over two biennia, and as such, the work program divided into two 
phases corresponding to the two biennia: 
· Phase I (FY 2007-09): Employment Land Needs Analysis. This phase 
will include the buildable lands analysis, local wetlands inventory 
(Partial), economic opportunities analysis, economic development 
vision, UGB alternatives analysis for employment land, as well as plan 
amendments and findings supporting a UGB expansion for 
employment lands. 
· Phase II (FY 2010-11): Housing Land Needs Analysis. This phase will 
include completing the local wetlands inventory, the housing needs 
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analysis, an analysis of land use efficiency measures along with an 
analysis of alternatives that evaluates the suitability of different areas 
for inclusion in the Junction City UGB or urban reserves, as well as 
plan amendments and findings supporting a UGB expansion for 
housing and establishment of an urban reserve. 
The Consultant will conduct portions  the buildable lands inventory for 
potential UGB/URA expansion areas at the same time the Consultant conducts the 
BLI for the area within the existing UGB. This approach allows the project team 
to determine both the gross and buildable land areas for each parcel in the study 
area, and thereby enable system consideration of a range of alternatives. 
WORK PROGRAM  
TASK 1: KICKOFF MEETING AND PROJECT COORDINATION 
The Consultant  will meet with City Staff to review the scope of work, 
schedule and budget. For that meeting,  the Consultant  will prepare a 
memorandum with annotated outlines of the key products. The Consultant will 
also submit a data request at that meeting. This meeting will also provide an 
opportunity to discuss the sequence of products and public review strategy  for the 
project.  
The Consultant will conduct monthly project management meetings  with the 
City’s  project manager and other key staff to track progress. These meetings  can 
be conducted in person or by phone. 
TASK 2: BUILDABLE LAND INVENTORY: EMPLOYMENT LANDS  
The proposed scope for the BLI is all lands within the Junction City UGB. 
This task will result in an inventory of buildable lands designated for employment 
(commercial and industrial) within the Junction City UGB. The residential land 
inventory will be completed as a Phase II task.  The Consultant will coordinate 
with the Lane Council of Governments and City GIS staff to obtain GIS data.  
The Consultant  will also consider the definitions and requirements in ORS 
197.298, OAR 660-009, and OAR 660-024 that pertain to buildable lands 
inventory. The Consultant will work with the City to determine which Goal 14 
“safe harbors” are applicable and whether the City wants to use them. 
The BLI builds from a parcel-level database to estimates of buildable land by 
plan designation and zoning. The following subtasks provide additional detail on 
how the Consultant proposes to conduct the buildable lands inventory. 
· Step 1: Classify land. The first analytical step in a buildable lands 
analysis is the classification of each tax lot into a set of mutually exclusive 
categories. The Consultant  will develop a set of working definitions that 
specify the rules with input from City staff. The Consultant will to classify 
all tax lots in the UGB into one of the following categories: vacant, 
undevelopable, partially vacant, developed, potentially redevelopable, and 
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public. 
 
The Consultant will develop a preliminary classification using the rules 
agreed upon in the definitions, aerial photos, and other maps. The intent is 
to quickly develop an annotated database and draft maps that we can use 
for field verification purposes.  
· Step 2: Identify constraints . A key issue in identifying buildable lands is 
netting out lands that have physical or policy constraints. Constraints that 
are typically considered in buildable lands inventories include: wetlands; 
riparian areas; steep slopes; geological hazards; floodplains and 
floodways. Not all of these lands are undevelopable, nor do all types exist 
in Junction City. Thus, the inventory will differentiate between absolute 
constraints (constraints backed by policy that preclude development) and 
partial constraints (constraints that do not preclude development but will 
likely require development at lower densities).  
 
The Consultant will not develop any new constraint data for this project 
outside of the LWI. The Consultant will review new data that other 
agencies have produced, and work with City staff to identify existing 
constraint data.  
· Step 3: Verification. After classifying tax lots, the Consultant will work 
with City staff to verify the classifications and verify development 
constraints. This step will result in modifications to the tabular database 
and maps. The Consultant  will provide the revised database and maps to 
City staff for final review and comment after this step. 
The steps described above will allow the consultant team to generate maps 
and tabular summaries of land by classification and plan designation.  
As a work program efficiency measure, the Consultant  will evaluate buildable 
and constrained lands for alternative UGB / URA expansion areas outside the 
UGB at the same time the Consultant  conduct the BLI for land within the UGB. 
Thus, the Consultant will have a parcel-based inventory for vacant and 
redevelopable land inside the UGB and for every parcel that may be included in 
the URA or UGB in the future. This approach allows for meaningful comparison 
among candidate parcels, in terms of the buildable acres on each parcel. The BLI 
will also identify “Total Land Supply” and “Short-Term Land Supply” as required 
by OAR 660-009. The Consultant  team will work with City public works staff to 
determine the short-term land supply. 
There are two major building constraints in the Junction City area: floodplains 
and wetlands. The latter occupies a great deal of territory–especially on the west 
side of town, where hydric soils predominate. Based on aerial photo analysis and 
correlations between delineated wetlands and NRCS soil types, the Consultant  
will identify areas that are likely to be highly constrained by wetlands and, 
therefore, may be unsuitable for meeting the site requirements of commercial, 
industrial and other employment.   
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The land needs analysis must also address the issue of redevelopment. 
Redevelopment can be either addressed on the supply side (e.g., certain 
characteristics of the land make it redevelopable), or the demand side (e.g., the 
land needs analysis would assume that a certain percentage of employment would 
locate on redevelopable land).  
The Consultant  has used both approaches in previous studies. Both have 
problems. Identifying redevelopable lands is an inexact exercise because data 
from standard sources do not fully describe factors that affect redevelopment. 
Typical methods involve use of improvement to land value ratios. These methods 
ignore other land characteristics such as location and size of parcel. Addressing 
redevelopment on the demand side involves making deductions of employment 
and/or dwelling units from the overall need. Such deductions can be based on 
empirical analysis (e.g., how much housing historically has come from 
redevelopment). The Consultant will work with the TAC to determine the most 
appropriate methods for Junction City. 
TASK 3: LOCAL WETLAND INVENTORY  
In Junction City’s case, the primary development constraint (and open space 
opportunity) is wetlands. State law requires that land with poorer agricultural soils 
be included within URAs and UGBs before land with higher value soils – so long 
as they meet demonstrated need for population and employment growth. So, a 
critical question that must be answered in the UGB / URA alternatives process is 
“How buildable is land surrounding the existing UGB?”  The answer to this 
question is unknown and needs to be determined through this process. So, the 
natural features task needs to be moved forward to the beginning of the study, 
before the BLI is completed. 
The Consultant  will prepare a Preliminary Wetland Inventory for the area 
within the UGB and areas outside the UGB that otherwise meet identified site 
suitability criteria.  The Preliminary Wetland Inventory will be prepared based on: 
(a) review of aerial photographs; (b) a comparison of delineated wetlands in the 
Junction City area and NRCS soil types; and (c) off-site field analysis.  The 
Preliminary Wetland Inventory will be completed during the fall of 2008 and will 
be used to identify areas that are likely to be highly constrained by jurisdictional 
wetlands.  Generally speaking, areas that are highly constrained by wetlands are 
unlikely to meet site suitability criteria for targeted employment. 
From January through June of 2008, the Consultant will take the following 
steps towards completion of a Local Wetlands Inventory (LWI) that meets 
Department of State Lands requirements.   
· The Preliminary Wetland Inventory will serve as the “pre-map” used 
identify areas with probable wetlands, and to notify property owners  to 
request physical access to their property for purposes of conducting the 
LWI. 
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· The Consultant  will coordinate with the City to prepare notice letters 
to individual property owners requesting access to their properties for 
on-site investigation purposes. 
· Using a combination of on-site and off-site methods, the Consultant 
will complete the field work and data sheets necessary for a successful 
LWI. 
This approach will allow the Consultant to complete the Junction City LWI to 
Department of State Lands specifications as part of a broader evaluation of natural 
features (stream corridors, wetlands and wildlife habitat) for use in identifying 
unbuildable areas within and immediately outside the existing UGB. Under this 
approach, the Consultant will complete the LWI as prescribed in Department of 
State Lands (DSL) administrative rules, to land within the Junction City UGB. 
The Consultant  will extend the LWI protocol and mapping to include wetlands on 
properties adjacent to the UGB that are likely candidates for UGB expansion. 
Thus, the LWI will include land within the UGB plus land within adjacent areas 
that are likely to be added to the UGB. The Consultant will then describe and map 
significant vegetation and wildlife habitat on a parcel-specific basis, for use in the 
BLI. 
Typically, the URA study area includes several times the land area that 
eventually will be needed within the URA or UGB. It is time-consuming and 
therefore expensive to meet LWI protocol for an area this large. Consequently, o 
nce the Consultant  has the results of the LWI for the area within the urban growth 
boundary and immediately adjacent areas, the Consultant will determine the 
percentage of hydric soils that actually qualified as locally significant wetlands, 
and, after reviewing aerial photos, will apply this percentage to hydric soils within 
the remainder of the study area. 
Under the new Goal 10 (Housing) and Goal 14 (Urban Growth Boundaries) 
administrative rules, areas with significant wetlands cannot be discounted unless 
they are protected by local policy and regulations. As part of this process, the 
Consultant  will recommend comprehensive plan amendments that commit the 
City and Lane County to protecting locally significant riparian corridors, wildlife 
habitat, and wetlands within the Junction City URA or UGB. 
TASK 4: ECONOMIC OPPORTUNITIES ANALYSIS AND ECONOMIC 
DEVELOPMENT OBJECTIVES  
This  task will document key economic opportunities and estimate the future 
demand for commercial, industrial and other employment opportunities in 
Junction City.  The Consultant will develop an Economic Opportunities Analysis 
(EOA) consistent with the Goal 9 rule (OAR 660-009-0015). Generally, the 
Consultant  will use the advanced methods described in the Goal 9 guidebook 
(Industrial and Other Employment Lands Analysis Guidebook, DLCD).  
The analysis  will address relationships among demographics, employment 
growth, market trends, and development. Population growth, demographic shifts, 
and employment growth by sector will drive demand for future development.  The 
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Consultant will work with City staff to determine which of the alternative 
methods described in the Goal 9 workbook on industrial lands suitability will be 
used. 
The forecasts will be combined with assumptions about the relationship  
between population/employment and development, based on existing conditions 
and expected shifts in the future. These assumptions  include employment density 
(employees per acre), and development density (net land coverage) and will result 
in estimates of needed land by general employment category. 
The Goal 9 rule requires cities to adopt community economic development 
objectives. The rule requires plans t o state the overall objectives for economic 
development in the planning area and identify categories or particular types of 
industrial and other employment uses desired by the community. 
With the siting of two State facilities (the Oregon State Hospital psychiatric 
facility and the Oregon Department of Corrections prison) and the possible 
relocation of Grain Millers, Junction City has the opportunity to examine its 
economic development objectives. The Goal 9 workbook advocates a two-tiered 
approach: (1) establish an economic development vision; and (2) adopt policies 
(including UGB strategies) to implement the vision. Task 6 proposes a process for 
developing an economic development vision. 
This  task includes preparing an Economic Opportunities Analysis pursuant to 
Goal 9, including the following subtasks: 
1. Review of National and State and Local Trends. The EOA will give an 
overview of national, regional, and local trends affecting economic 
development in Junction City. The overview of national and state trends 
will focus on major long-run trends while the overview of local trends 
will provide more detail on conditions in Junction City and the 
surrounding region over the past 10–20 years. This  review will also 
consider forecasts for future conditions in the region. This analysis will 
be incorporated into a section of the EOA that  will provide an economic 
context  for our forecast of employment growth later in the EOA.  
2. Inventory of Industrial and Commercial Lands. The EOA will report our 
inventory of vacant and significantly underutilized lands within the 
planning area that are designated for industrial or commercial use (Task 
3 of this proposal). 
3. Assessment of Community Economic Development Potential. The EOA 
will estimate the types and amounts of industrial and commercial 
development likely to occur in the planning area. This estimate will be 
based on the planning area's economic advantages and disadvantages for 
attracting new or expanded development in general as well as particular 
types of industrial and commercial uses. The planning area's economic 
advantages and disadvantages for attracting new or expanded 
development will be based in part on the capacity of local infrastructure 
to support  development and the impact  of public policy on the level and 
type of growth that may occur in Junction City. We will supplement our 
evaluation of economic advantages and disadvantages with interviews of 
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realtors, developers, and others familiar with the regional real estate 
market. 
4. Identification of Required Site Types. The EOA will identify the type 
and number of sites that will be needed to accommodate the expected 
employment growth based on the site characteristics typical of expected 
uses.  The Consultant will interview major employers in the Junction 
City area to identify  the types of sites that may be needed for their 
expansion.  
This  analysis will result in refined estimates of the amount and type of land 
needed to accommodate this employment. The focus of the EOA will be on site 
needs. As such, there is a strong relationship between the EOA and the economic 
development strategy, which will identify key economic priorities for the 
community and will feed into the identification of required site types .  
In addition to the EOA, the Goal 9 rule requires an assessment of community 
economic development objectives (OAR 660-009-0020(1)(a)). The rule requires 
plans to state the overall objectives for economic development in the planning 
area and identify categories or particular types of industrial and other employment 
uses desired by the community.  
Junction City has the opportunity to update its community economic 
development strategy. Recent economic activity in Junction City, such as the 
siting of the state mental hospital and state prison, as well as potential relocation 
of Grain Millers, makes now an opportune time to revisit the City’s community 
development objectives. 
According to the Goal 9 workbook “vision statements and related goals are 
the foundation of any economic development strategy. Ultimately, each 
jurisdiction decides which type of public involvement process is best and 
allocates the appropriate resources.” Thus, developing a vision requires some type 
of public process. 
The Consultant  proposes three steps to developing the City’s economic 
development strategy: 
(1) Conduct an online visioning survey as discussed in Task 6 
(2) Review the results in a CCPC meeting as discussed in Task 2.  The 
Consultant  will share the results with the CCPC along with key 
findings from the technical work on the EOA.  The Consultant will 
facilitate a process with the Committee to identify key goals and 
actions. This step will result in a draft economic development 
vision. 
(3) Present the draft vision in a joint Planning Commission/City 
Council work session. This step is intended to gather input from 
decisionmakers which will lead to a refined vision.  The Consultant 
will also identify some of the specific policy choices facing the 
decisionmakers. 
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(4) Develop draft policies. This would involve meetings with both the 
CCPC and the Planning Commission and City Council. 
Finally, OAR 660-009-0020 lists a number of recommended economic 
development strategies. The Consultant’s process will include ample opportunity 
for discussion of those strategies. 
TASK 5. COMMUNITY DEVELOPMENT VISIONING AND EMPLOYMENT 
LAND NEEDS ANALYSIS (PERIODIC REVIEW TASK 6) 
Completing the economic opportunities analysis requires the integration of the 
land supply and land need (based on the studies in Tasks 3-5) and proposing a 
response to any land supply deficiencies that are identified. This response may 
include policy recommendations for making more efficient use of the available 
supply and will estimate how much land may need to be added to the inventory 
through a UGB expansion. 
This  task involves a comparison of non-residential buildable land in Junction 
City with non-residential land need. It also includes a visioning process that 
builds from previous community work, including the Region 2050 project. The 
Consultant  team will work closely with City Staff and the CCPC to develop the 
visioning process. 
Visioning 
An essential part of preparing a community development strategy for Junction 
City will be establishing an economic development vision for Junction City’s  
future. The visioning process helps focus attention beyond the short-term realities 
and think about possibilities. Consistent with the City’s work program, the 
Consultant  will conduct an online public visioning survey and a public visioning 
workshop to help develop that vision. 
The Consultant  will work with staff and the CCPC committee to determine (1) 
the content of the questionnaire, and (2) the target audiences. The purpose of the 
survey is to get input on key issues and opportunities. This will be a first step in 
developing a vision. If the survey is administered to the public, it will also meet 
part of the City’s Goal 1 obligations. 
Visioning workshop 
Task 2 proposes a public workshop, which would focus on community 
visioning. A visioning workshop can explore the broad issues identified in the 
visioning survey in further depth.  For the workshop to be successful city officials 
and staff will need to promote and encourage participation of community 
members in the workshop. 
The workshop will involve some combination of activities with all meeting 
attendees and small group activities. The visioning workshop will begin with a 
presentation of background information about population and employment trends 
and buildable lands. Then workshop attendees will break into small groups for 
discussion about key issues, which potentially allows the opportunity for 
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everyone to express their views. The results of the small group discussions will be 
reported to the larger group for discussion. Then the workshop will conclude with 
participants indicating their preferences for vision statements and guiding 
principles. 
Land needs analysis 
This task involves a comparison of non-residential sites in the inventory and 
needed sites. The Consultant will develop a customized approach to addressing 
this Goal 9 rule requirement. The first step will be to identify target industries as 
part of the technical analysis and economic development strategies. The 
Consultant  then will identify site requirements for target industries. As stated in 
the Goal 9 rule, “compatible uses with similar site characteristics may be 
combined into broad site categories” (OAR 660-009-0025(1). The site needs 
analysis will identify the number of needed sites, by size, for industrial and other 
employment uses. On the inventory side, we classify sites by size and other key 
characteristics (i.e., serviceability, physical attributes, etc.). We then compare site 
needs with available sites by size category.  
TASK 6: UGB/URA ALTERNATIVES ANALYSIS FOR EMPLOYMENT LAND  
The alternatives analysis is a required element to justify a UGB expansion. 
Because of the phased approach this project is using, the alternatives analysis will 
also be conducted in phases: the first phase will evaluate potential areas to expand 
for employment.  
While the project will use a phased approach, the requirements for the 
alternatives analysis are essentially the same for housing and for employment. 
Thus, some of the baseline work as part of the Phase I will include analysis of 
zoning, soil types, development patterns, and development constraints. More 
detailed work on sites suitable to meet housing needs will occur in Phase II using 
the same UGB/URA study areas identified in this Task. 
The Consultant will work with the City to identify groupings of parcels 
around the City's UGB into logical areas for analysis.  The Consultant will 
develop summaries of characteristics of UGB expansion areas using GIS data 
were available. Specifically, the Consultant will summarize land status (e.g., 
exceptions and resource lands), wetland and floodplain constraints, soils, existing 
development, access, and serviceability. As noted in the discussion of Local 
Wetlands Inventory methods, hydric soils are concentrated on the west side of 
town, so that concentrations of hydric soils will be a major consideration in 
defining study areas. The product of this task will be a set of maps and tables that 
describe gross and buildable land area for each parcel in each study area.  
The Consultant will review the characteristics of the UGB expansion areas to 
identify areas that appear best suited for expansion based on the Consultant’s 
understanding of Oregon’s land use planning system and experience from 
working with other jurisdictions. This analysis will provide the City with direction 
for additional analysis that will be needed to justify an expansion of its UGB or 
designation of Urban Reserves.  
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Task 6.1 Study Area Identification  
In order to address Statewide Planning Goal 14 (Urbanization) and ORS 
197.298, a city must describe how proposed expansion areas better meet needs 
and planning objectives than other areas around the UGB. This requires an 
alternatives analysis to evaluate a “ring around the UGB.” To provide more 
distinct comparisons, the Consultant will work with City Staff to define smaller 
study areas within the analysis area. These study areas will generally be defined in 
size and location by roads, rivers, drainage basins, public facilities constraints, 
and existing zoning/land uses.  
Task 6.2 Agricultural Soils and Exceptions Areas  
ORS 197.298 describes a priority scheme for inclusion of new land within 
urban growth boundaries. Highest priority is land within an urban reserve area 
(which do not currently exist in Junction City); second highest is land within 
exceptions areas; third highest is “marginal” land per ORS 197.247; and last is 
agricultural or forest land. High quality agricultural soils are the lowest priority 
for inclusion. We will use GIS base data and include additional data that identifies 
exceptions areas to address ORS 197.298 requirements and prioritize expansion 
by study area. This analysis will also map hydric soils.  
Task 6.3  Unbuildable Areas  
Hydric soils with extensive wetlands may not meet urban development needs. 
Thus, the buildable lands inventory for the entire study area must be completed 
prior to the alternatives analysis. In order to discount “unbuildable” areas from a 
buildable lands inventory, the City must have defensible development standards 
that define a relationship between regulations and the development potential of 
land. The Consultant will work with the City to ensure that the City’s regulations 
support definitions of buildable versus unbuildable land. The Consultant proposes 
that the City use the same criteria in the alternatives analysis as used for the 
buildable land inventories inside the UGB. 
Task 6.4 Public Facilities Analysis  
One of the factors that must be considered in UGB expansion is the ability of 
a city to serve the expansion area with public facilities. The Consultant  team will 
work closely with the Junction City’s Public Works Department to identify key 
service issues, determine relative facilities costs (e.g., order of magnitude costs—
area A costs more per acre to service than area B) and facility requirements to 
serve each identified study area. This will provide information regarding the 
relative feasibility and efficiency of serving each study area.  
The initial screening of UGB expansion areas will include a high level 
assessment of the sewer and water utility needs and issues relying largely on such 
factors as elevation, availability of existing utility infrastructure, general levels of 
service in the area, known utility problems in the vicinity of the area, and adopted 
plans to correct these utility problems, if any, in each area. No specific utility 
system improvement needs will be identified. The availability of each utility in 
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the area will be documented in a technical memorandum (including both text and 
maps) describing and prioritizing the potential UGB expansion areas.  
NOTE: The Consultant has not included a civil engineer on the team for this 
proposal. If discussions during the kick-off meeting identify a need for an 
engineer, we will identify a consulting engineer that is acceptable to the City to 
assist with the public facilities analysis. This work program does not include a 
budget for a civil engineer. 
TASK 7. COMPREHENSIVE PLAN AMENDMENTS AND ADOPTION FOR 
EMPLOYMENT LANDS  
This task includes drafting comprehensive plan and zoning ordinance 
amendments with findings to support a UGB expansion for commercial and 
industrial land (if necessary) and working with the City on the adoption of the 
policy revisions. 
Task 7.1. Findings 
The Consultant will compile the information from Tasks 3-5 into a set of 
findings in support of the UGB expansion. The findings will be based upon the 
Goal 14 need and location factors and the ORS 197.728 priorities for bringing 
land into a UGB. 
Task 7.2. Revised Policies 
The Consultant will draft recommended Comprehensive Plan, zoning code, 
and zoning map amendments for Junction City. These amendments will be 
designed to implement the City’s economic development goals, address 
opportunities and issues raised by the Goal 9 analysis conducted for this study, 
and provide sufficient land for expected employment growth over the planning 
period.  
Task 7.3. Review and Adoption 
The Consultant will work with the City through the adoption process by 
submitting and presenting drafts of these amendments and supporting findings to 
the Technical Advisory Committee; revising the drafts and findings to reflect 
comments from City staff and the TAC; and attending and making presentations 
to the City Planning Commission, City Council, and County Planning 
Commission hearings on the amendments. 
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